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MEMORANDUM AND ORDER 
IN RENEW SERVICE PLAN 

Defendants. _____________________________ ) 

MEMORANDUM AND ORDER 

Under Section II. C. of the Consent Decree, the Joint Working Group ("JWG") was 

charged with the responsibility of developing a New Service Plan for "additional bus and transit 

services" for the five-year period 19.99-2004. Since the JWG has failed to agree on such a plan 

over the past six years, the issue has been presented to the SjJecial Master for resolution. 

In a procedural order dated November 17, 2004, 1 directed the parties to submit separate 

proposals to satisfy the New Service Plan provisions of the Consent Decree. 1 have reviewed the 

proposals and commentary in connection with the parties' submissions, including the Bus 

Riders' Union Five-Year Plan for Countywide New Bus Service (the "BRU Plan"), the Update 

ofMTA New Service Plan (the "MTA Plan"), the Declaration of Roderick T. Goldman in 

Opposition to Plaintiffs' New Service Plan Submission ("Goldman DecL"), Plaintiffs' Response 

to the MTA's Updated New Service Plan ("BRU Response"), the Declaration of Deborah Orosz 

in Support of Plaintiffs' Response to the MTA's Updated New Service Plan ("Orosz DecL"), the 
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Declaration of Erica Teasley Linnick in Support of Plaintiffs' Response to the MTA's Five-Year 

Plan ("Linnick Decl."), Plaintiffs' Reply to the MT A's Response to the BRU New Service Plan, 

and the Declaration of Erica Teasley Linnick in Support of Plaintiffs' Reply to MTA's Response 

to the BRU New ·service Plan. 

This Memorandwn and Order sets forth my conclusions concerning the New Service Plan 

requirements of the Consent Decree, my analysis of each party's proposed plan, and New 

Service Plan Criteria that will establish the parameters of the New Service Plan that the MT A is 

obligated to implement to fulfill its Consent Decree responsibilities. 

INTRODUCTION 

In signing the Consent Decree in October 1996, the Labor/Community Strategy Center et 

al. (the "BRU") and the Los Angeles County Metropolitan Transportation Authority et al. (the 

"MTA") (collectively "the parties") agreed to "share a strong common commitment to the 

improvement of bus service for transit-dependent populations of Los Angeles County." Consent 

Decree at 3. The much-discussed settlement culminated several years of litigation and contained 

three main components: reduced fares, reduced overcrowding, and the implementation of a plan 

to enhance county-wide mobility for the transit-depernlent. 

Two of the main components are set out in detail in the Coment Decree. The fare 

provisions of Section III of the Consent Decree were very specific and have been implemented 

with relatively little controversy. !d. at 8 - 10. See also Order on Motion to Extend the Consent 

Decree dated August 26, 2004 ("Extension Order") at I 0 ("The MTA has more than fulfilled its 

Section III obligations under the Decree.") The load factor compliance provisions aimed at 

reducing overcrowding mandated by Section II.A of the Consent Decree have been the subject of 
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lengthy proceedings leaving the MT A with ongoing obligations under the 1.25 and 1.20 

Remedial Plan. See generally Memorandum Decision II and Final Order on Remedial Service 

Plan to Meet l .25 and 1.20 Load Factor Target Requirements of January 12, 2004 ("1 .25/1.20 

Remedial Plan Memorandum and Final Order.") 

l4l 004/024 

The final component, described in Section II. C. of the Consent Decree, contemplated the 

development and implementation of a 50-bus, two-year Pilot Project comprised of services 

designed to "meet 'the needs of the transit-dependent areas for access to jobs, education and 

health services." Consent Decree at 7. This was to be fullowed by the development and 

implementation of a five-year plan for "additional bus and transit services" with the same goal of 

improving the transit dependent community's access to jobs, education and medical services 

throughout the county {the "New Service Plan.") !d. The Consent Decree provides little detail 

with respect to the contours of a New Service Plan. 

Instead of setting forth detailed criteria on a New Service Plan, the Consent Decree 

envisioned the active and cooperative involvement of the Joint Working Group ("JWG"), 

consisting of representatives ofthe BRU and the MTA, in the development of the plan. 

Regretfully, despite many years of effort, the JWG has failed to reach agreement on a plan, and 

separate New Service Plan proposals have been presented to the Special Master for resolution. 

With the Consent Decree presently set to expire in fewer than nineteen months, it is essential that 

the MT A put in place a New Service Plan that meets the requirements of Section II.C. The 

MT A's success in this regard will be important in addressing general compliance with the 

Consent Decree and possibly relevant in other pending proceedings before the Special Master. 
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THE PILOT PROJECT AND PROCEDURAL BACKGROUND 

A more detailed background of the events leading up to the implementation of the Pilot 

Project is set forth in the order entitled "In Re: Five Year Plan- Stage 1: Preliminary Views" 

dated May 18, 1999 ("Preliminary Views") and need not be repeated at length here. See 

Preliminary Views at 2. Only a brief recitation of the relevant facts is necessary. 

In August 1997, the JWG approved an 18-line Pilot Project which was adopted by the 

MT A Board of Directors in October 1997. Jd. Despite Board approval for the full Pilot Project, 

the MT A decided to divide the Pilot Project into two phases. Jd. In March 1998, the MT A 

implemented Phase I, consisting of two express lines, four modified local lines, and six 

community circulator lines. ld. The implementation of Phase II of the Pilot Project proved more 

elusive-- by June 1998, the MTA budget did not include any fuil.ding for Phase II. Jd. 

After some delay due to the ongoing load factor proceedings, Plaintiffs filed a motion on 

October 20, 1998, seeking a finding that the MTA 's implementation of the Pilot Project was 

"untimely and inadequate" and therefore in violation of the Consent Decree. I d. at 3. While the 

Special Master declined to find the MT A in violation of the Consent Decree, both parties were 

directed to submit New Service Plan proposals. /d. After evaluating each plan, the Special 

Master issued the Preliminary Views on May 18, 1999. The Preliminary Views essentially were 

guidelines intended to facilitate agreement by the JWG on a New Service Plan, which was the 

preferred path envisioned by the Consent Decree. 

After the issuance of the Preliminary Views, the parties' versions of subsequent events 

widely differ. According to the BRU, the MTA has continually "stalled" New Service Plan 

discussions, preventing the JWG from sufficiently discussing or agreeing on the details of a New 
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Service Plan.1 In conlrast, the MT A asserts that it has been operating a New Service Plan since 

.1997 that includes JWG-developed bus services. See Goldman Dec!. at 3. Regard.less of the 

perspective, it does not appear that the parties have made much progress since the Preliminary 

Views of 1999. See Extension Order at 9 ("Since [the Preliminary Views], the parties 

apparently have neither reached agreement on a New Service Plan, nor re-directed the issue to 

the Special Master for resolution.fl) Currently, II lines of the original 18-Iine Pilot Project are 

still in operation. 2 

On November 2, 2004, the parties informed the Special Master that the JWG had reached 

a "state of impasse" on the development of the New Service Plan. Letter to Special Master Bliss 

from Roderick Goldman and Deborah Orosz dated November 2, 2004 at I ("November 2, 2004 

Letter.") Therefore, on November 17, 2004, I directed the parties to submit New Service Plan 

proposals that are the subject of the analysis here. 

While, as described below, some progress has been made in the development of a New 

Service Plan, regretfully the JWG has been unable to fulfill the role contemplated for it in the 

Consent Decree. Some background may be helpful in understanding the basis upon which the 

Special Master, reluctantly and belatedly, is now required to decide bow this very important 

component of the Consent Decree is to be implemented. 

A. The Initial BRU Plan 

The Preliminary Views responded to the parties' widely different initial New Service 

Plan proposals. The Initial BRU Plan had five major components spread over two phases: (I) a 

1 BRU Response at 8 £i!i!!g Exhs. I -3, 8, and I I -13 ofLinnitk. Decl. 
2 The current Pilot Project lines are Lines 5, I 67,214,218, 305, 422, 550, 601, 602, 603, and 605. 
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network of regional bus service focused on five freeways requiring 168 buses; {2) 

· implemen1ation of the Rapid Bus network described by Regional TranspoT1ation Alternatives 

Analysis presented in November 1998 by Booz-Allen & Hamilton lnc. ("RT AA") over a period 

of three years and requiring about 200 buses; (3) Phase II of the Pilot Project requiring 56 buses; 

(4) an allocation of 120 buses along with a plan to reduce headways and extend service hours, 

serving to connect the regional and local services; and (5} shuttle service in five of the canyon 

areas requiring 50 shuttles. Preliminary Views at 4- 5. In to1al, the Initial BRU Plan would 

have required 544 buses and 50 shuttles. !d. 

B. The Initial MT A Plan 

The original MTA New Service Plan consisted of two elements: (I) the continuation of 

the twelve routes then operating under the Pilot Program set up by Section II.C.2 of the Consent 

Decree (Lines I 04, I 08, 128, 167, 205, 218, 422, 559, 601, 602, 603, and 605); and (2) initiation 

of the remaining six routes authorized but not implemented in the Pilot Project. !d. at 4. The 

Initial MT A Five-Year Plan was to be implemented by FY2003 and required an additional 49 

buses. !d. 

C. Preliminary Views of the Special Master 

In the Preliminary Views guidelines, the Special Master evaluated each party's initial 

New Service Plan proposal. In considering the proposals, the Special Master found the Initial 

MTA Plan "fail[ed] to meet the minimum requirements of the Consent Decree." !d. at 8. In 

particular, the Special Master rejected the MT A's proposal that the New Service Plan consist of 

nothing more than the continuation of the Board-approved Pilot Project. Id Importantly, the 

Special Master noted: 
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... the MT A Five-Year Plan does not appear sufficient to satisfY the goal of 
providing meaningful improvements in countywide access for the transit­
dependent of Los Angeles ... The MTA does not demonstrate how its plan will do 
more than just link up a few, isolated destinations. 

Jd at 8-9. 

~ 008/024 

While the Special Master commended the Initial BRU Plan providing "a comprehensive 

and fully integrated approach to the goal of enhancing County-wide access to jobs, education, 

health care and personal mobility throughout the region," the Preliminary Views advised that the 

Initial BRU Plan was "beyond the scope of what the parties agreed to in signing the Consent 

Decree." ld at 8. Specifically, the Special Master found that Phase I of the BRU proposal 

would have required a 25% increase in the MT A fleet: 

Jd. 

While the BRU' s vision of a comprehensive, fully integrated bus system 
establishes a worthy goal, the language of the Consent Decree simply does not 
require this level of expenditures to meet the Five Year Plan's stated goals of 
providing countywide access to the transit-dependent. 

Several observations and conclusions were central to the Special Master's Preliminary 

Views, which remain fmportant in the current environment: 

• The Consent Decree emphasizes county-wide access to educational. employment, and 

health care centers throughout the region. Noting the language ofSection II.C., the 

Special Master emphasized that "express lines" serving this purpose should be given 

"special consideration" by the JWG. !d. at 6. 

• The data gathered from the Pilot Project and other analyses (such as the RTAAJ should 

serve as a guide tor developing the Five-Year Plan. Again examining the language of 

Section II.C of the Consent Decree, the Special Master noted, "(t]he clear import of this 
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facet of the Decree is to provide the parties with some objective source of data to assist in 

designing the more comprehensive Five Year Plan." Id at 7. 

• The Rapid Bus Network was to be closely examined as a potential "backbone" o(a Five 

Year Plan. Jd at 1 0. The Special Master noted that Rapid Bus was exactly the type of 

"objectively-tested proposalO designed on a system-wide basis to address the problems 

inherent in long-range travel" since its benefits included the provision of regional 

mobility, proximity to transit-dependent populations, ability to be quickly implemented, 

relative low cost, service to high-demand conidors, and improvement of modal 

connectivity. /d. at 9 - 10. However, the Special Master cautioned that, "care should be 

taken in selecting conidors that primarily serve the transit-dependent population, provide 

long-range service, and provide improved access to employment, educational and 

medical centers around the County." Jd at I 0. 

• In addition to Rapid Bus. the Consent Decree requires some combination o[freewqy 

express service or community circulator service in order to tacililate access to 

transportation centers. ld 

Next, the Special Master outlined a draft of a possible New Service Plan that would be 

consistent with the Consent Decree mandate to be implemented over two phases. Again, the 

following guidelines were intended to facilitate agreement by the MT A and the BRU on a 

New Service Plan, but, alas, no agreement was forthcoming. 
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• Permanent operation of Phase I of the 
Pilot Program (12 routes, 63 buses) 

• Expansion of Rapid Bus 
Implementation adding 13 additional 
lines (203 buses) 

~ 010/024 

• Implementation of Phase II of the Pilot 
Program ( 6 routes, 4 9 buses) 

• Implementation of a three-line Rapid 
Bus Demonstration (97 buses) 

• Expansion of freeway network and/or 
Community Circulator services (I 00 
buses) 

CURRENT NEW SERVICE PLAN PROPOSALS 

On November 2, 2004, the parties informed the Special Master that the JWG had reached 

a "state of impasse" on the development of the New Service Plan. November 2, 2004 Letter at I. 

In the correspondence, the parties outline their agreement on only two issues: (I) the "concept" 

of the Metro Rapid network3
; and (2) the continued operation of the existing 11 lines in the Pilot 

Project (Lines 58, 167,214,218,305,422,550,601,602,603, and 60S.) !d. 

Given the state of discussions, on November 17, 2004, I directed the pal1ies to submit 

separate New Service Plan proposals. New Service Plan Procedural Order No. 2 dated 

November 17, 2004. The BRU and MTA submitted separate proposals on January 14 and 

January 18, 2005 respectively. The current proposals, like those underlying the Preliminary 

Views guidelines, were very different in scope and nature. 

' The panies explained, "[t]he panies agree that the concept of Rapid Bus has a role to play in the Five-Year New 
Bus Service Plan. However, the panies do not agree on the method or scope of Rapid Bus implementation." 
(emphasis in original). 

9 
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A. The BRU Plan 

The BRU Five-Year Plan for Countywide New Bus Service dated January 14, 2005 (the 

"BRU Plan") proposed an extensive plan with the goal of"creat[ing] an integrated 3-tier bus 

network for fast, reliable, countywide access." The BRU Plan has thre.e components: a Freeway 

Bus Network, Metro Rapid Bus, and Neighborhood and General Services. BRU Plan at 2. In 

total, the BRU proposes the purchase of 576 new buses, 50 shuttles, and the addition of 

2,351 ,000 annual bus in-service hours. ld 

I. Freeway Bus Network 

With regard to the Freeway Bus Network, the BRU proposes the establishment of a 

network in two phases. Phase I, from June 2005 -December 2006, creates new freeway bus 

routes on portions of five freeways: Interstates 5, I 0, II 0, and 405 as well as US I 0 I. BRU Plan 

at 18. Phase II, between December 2006 and June 20 I 0, would add 75 additional freeway miles 

on freeways or freeway segments as determined by the JWG. ld The BRU proposal contains 

several additional characteristics, such as short headways (5 minutes peak and 7.5 minutes off­

peak), operation of the route exclusively on the freeway, utilization of High-Occupancy Vehicle 

(HOY) and bus-only lanes, evening and weekend service, and the elimination of higher freeway 

fares. Id at 19 - 21. To fill gaps in long-distance service not served by the Freeway Network or 

current routes, the BRU Plan proposes implementation of two of the three pilot project lines that 

were never implemented: Lines 530 (increasing service between East Los Angeles College and 

Panorama City) and 577 (increasing service between the Cerritos Town Center and El Monte.) 

All in all, the Freeway Network proposal requires the purchase of 243 new buses and an addition 

of730,000 annual bus in-service hours in Phase I alone. The implementation of Pilot Project 

10 
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Lines 530 and 577 requires 24 new buses and 51,000 annual in-service hours. 

The BRU criticizes the MT A's current operation of freeway bus service and counters the 

MTA's contention that freeway bus service has been a basic failure, resulting in high operating 

costs and low ridership:4 

In fact, MT A has canied out a series of policies that discourage freeway ridership, 
cutting over 50 percent of freeway routes since 1999, failing to provide integrated 
freeway and surface street service, and charging high freeway bus fares. 

BRU Plan at 15. 

2. Metro Rapid 

In the BRU Plan, the BRU supports the inclusion of the 28Iines ofthe Metro Rapid 

system in the New Service Plan.5 !d. at 25. However, the BRU is strongly critical of the MTA's 

current operation of the program in its plan. Specifically, the BRU argues the MTA's current 

"cost-neutral deployment" policy has resulted in few new expansion vehicles or additional 

service hours causing infrequent Metro Rapid service, the degradation of!ocal service supporting 

the Metro Rapid lines,. service cuts, and little night and weekend service. !d. at 26- 30. This has 

4 See MTA Plan at 8 ("Freeway express services developed in the program attracted a marginal amount of ridership 
in the 1-110 and US-101 corridors ... .ln both cases, the cost effectiveness ofthese freeway services was found to be 
poor relative to the number of passengers being served."); Goldman Dec], at 3 (" ... !he number of bus riders using 
MTA freeway services has been declining, primarily due to slow freeway speeds and !he ability to use faster rail 
services in parallel corridors.") 

'The patties briefing is inconsistent on whether the JWG agreement on !he number of Metro Rapid bus lines is 27 or 
28. See, e.g. BRU Plan at 25 ("The BRU and MTA also agree as to !he 28 corridors !hat have been identified by 
MTA for inclusion in the Metro Rapid program."); MTA Plan at 4 (" ... 27 corridors have been identified for 
inclusion in the Metro Rapid Expansion Program[]."); MTA Plan, Table A at 3-7 (listing 28 Metro Rapid 
corridors.) As !he BRU correctly notes, Sepulveda Boulevard is sometimes treated as one corrjdor, and sometimes 
treated as two lines: Line 706 (Sepulveda Boulevard South) and Line 734 (Sepulveda Boulevard North.) See 
Plaintiffs' Response to MTA 's "Updated" New Service Plan at 12, n.l 0. 

For the sake of clarity, I will refer to !he agreed-upon Metro Rapid program as including 28 bus lines (instead of 
"corridors") regardless of party proposal, given that (per the MTA Phm) Line 734 is set to be implemented by June 
2005 and Line 706 is not set for implementation until June 2008. 

11 
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resulted in increased wait and transfer time, increased walking distances, and persistent 

overcrowding on the current Metro Rapid lines and parallel local lines. ld. Among other 

suggestions to remedy these practices, the BRU proposes the purchase of 309 new buses and the 

addition of I ,570,000 annual bus in-service hours. 

3. Shuttle and Other Services 

Lastly, the BRU proposes the addition of at least 50 shuttles serving five canyon 

neighborhoods, the locations of which would be determined by the JWG. Along with the shuttle 

services, the BRU proposes the implementation of two categories of general services: a revision 

to the MTA's student bus pass policy,6 and a program for the analysis of bus stop improvement 

as provided by the Consent Decree.7 

6 Although the BRU has raised the student bus pass issue, l will not incorporate this requirement in the New Servic~ 
Plan Criteria for three reasons. First, the BRU has not cited any provision of the Consent Decree that specifically 
requires such a program. Second, !agree with the MTA that the student pass program is one "more appropriately 
handled between the MTA and the numerous local school districts throughout Los Angeles County." Goldman 
Dec!. at 5. Moreover, it appears that the BRU has made some progress on this issue in its discussions with the MTA 
(see article cited below). Third, the MTA has made significant strides to improve the student pass program. See 
Press Release, Metro To Launch New Photo-Less Student Fore Card Program dated March 18, 2005 ("In an effort 
to cut red tape and increase convenience, Metro will launch a new photo-less Student Fare Card program March 21, 
2005 for K-12 students. The new streamlined process eliminates the need for an application and the taking of a 
special photo to obtain the fare card.") MTA Streamlines Application Process for Student Transit Pass, Los Angeles 
Times, April 7, 2005 at B6, (BRU quoted as supporting "MTA 's elimination of the student bus application process 
[and three week wait] is an affordable and accessible way to education for inner-city youth .... ") See also Program 
Description entitled Introducing the New Photo-less Metro Studenr Fare Card available at 
hnp://www.metro.net/images/fare card student eng.pdf. Nonetheless, the new MT A fare card program is certainly 
consistent with the spirit of Section I. C. of the Consent Decree, and if the MTA wishes to include an improved 
Student Fare Card program in its New Service Plan, it is free to do so. It is unclear how the MTA plans to improve 
the fare card program for college students, but this also would be consistent with Section II.C's emphasis on 
faciJitating access to uEducation Centers." 
7 Attachment B, JI.A. ofthe Consent Decree provides, 

MTA shall make available as pan of its Call for Projects a total of$SOO,OOO·over the next five 
years to be dedicated to bus-stop improvement. While the local jurisdictions will apply for such 
funds, MT A agrees that any funds provided through such grants shall go first to communities that 
are heavily transit-dependent. The JWG will evaluate this pilot project and recommend to the 
MTA Board an expanded program for bus stop improvement. 

12 
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B. TheMTAPian 

The MT A Plan consists of two components: (I) continued operation of the 11 c~nt 

Pilot Project lines; and (2) expansion of the Metro Rapid Program to 28 lines by June 2008. It 

should be noted, as is discussed below, that although the MTA has titled its plan an "Update," 

given the apparent lack of JWG discussion and agreement, the Special Master considers the 

MT A Plan a proposal along with the BRU Plan. 

I. Metro Ranid Expansion Program 

As suggested in the Preliminary Views, the Metro Rapid network forms the "backbone" 

of the MTA Plan. The benefits of Metro Rapid have been recognized in various studies and 

reports, including the Westside Transit Restructuring Study, the RTAA, and the Metro Rapid 

Demonstration Report. According to the MTA, there are 11 Metro Rapid lines currently in 

operation,8 with an additional16 corridors to be placed into service by June 2008.9 

The MTA sunimarizes the benefits ofMeiro Rapid in the MTA Plan: 

[Metro Rapid] has shown great success in increasing travel speeds on major 
traffic corridors, and has been designed to serve major generators, such as 
schools, hospitals and employment areas. Metro Rapid service has also proven to 
be a cost effective means of improving travel speed within the region. 

"The current Metro Rapid lines in operation are Lines 705 (Vernon Avenue- La Cienega Boulevard), 710 
(Crenshaw Boulevard), 711 (Florence Avenue), 720 (Wilshire Boulevard- Whittier Boulevard), 740 (Hawthorne 
Boulevard), 745 (Broadway), 750 (Ventura Boulevard), 751 (Solo Street), 754 (Vermont Avenue), 761 (Van Nuys 
Boulevard- Westwood), and 780 (Pasadena- Glendale- Hollywood). 
9 The MTA proposes adding Lines 703 (Lincoln Boulevard), 704 (Santa Monica Boulevard), 714 (Beverly 
Boulevard), 734 (Sepulveda Boulevard- North), and 757 (Western Avenue) by June 2005; Lines 741 (Reseda 
Boulevard), 753 (Central Avenue), 760 (Long Beach Boulevard), and 766 (San Fernando- Lankershim) by June 
2006; Lines 715 (Manchester Boulevard), 728 {Olympic Boulevard), 730{Pico Boulevard), 762 (Atlantic 
Boulevard), and 770 (Garvey- Chavez) by June 2007; and Lines 706 (Sepulveda Boulevard- South), 709 
(Torrance- Long Beach), and 794{San Fernando Road) by June 2008 

13 
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MTA Plan at 4.10 

2. Pilot Project Lines 

According to the MTA, the parties have agreed to the continued operation of the II Pilot 

Project lines currently in operation. November 2, 2004 Letter at I. However, of the II Pilot 

Project lines, the MTA Plan only describes four lines (Community Shuttle Lines 601, 602, 603, 

and 605) as services that "perforrn[ed] well in densely populated areas where residents have 

traditionally had difficulty accessing transit." MT A Plan at 7. The other lines, which include 

two local routes (Lines 5 and I67), one limited-stop route (Line 305), two other community 

shuttle routes (Lines 214 and 218), and two freeway express routes (Lines 422 and 550) were 

described throughout the MT A Plan as generating "little demand," being "poor performers" and 

not being "cost effective." ld. at 7-9. For this reason, the MTA maintains it has not included 

an expansion of services of these types in the MT A Plan. Jd. at 3. 

CONSENT DECREE OBLIGATIONS 

A. Reguirements of the Consent Decree 

Because the JWG has been unable over the course of six years to agree on a New Service 

Plan and because the parties have submitted very different proposals, it is incumbent on the 

Special Master to spell out the specific parameters of the New Service Plan required by the 

Consent Decree. The starting point for this analysis is the language of the Consent Decree. See 

Preliminary Views at 5 ("The parties (and the Special Master) further agree that the governing 

10 The MTA website explains additional Metro Rapid benefits, "[t]hrough system integration of bus signal priority, 
low floor buses, headway rather than timetable-based schedules, and fewer stops, passenger travel times have been 

· reduced by as much as 29%. As a result, ridership has increased by 40% in the two demonstration corridors, with 
one-third of the ridership increase from new riders who have never before ridden transit." Overview of Metro Rapid 
program available at http://www.metro.netfprojects_Jlrogramsfrapidfoverview.htm#TopOIPage. 
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principles of contract interpretation require that the intention of the parties with respect to the 

Five-Year Plan be ascertained in the first instance by reference to the "clear and explicit" 

meaning of the terms of the Decree.") (citations omitted.) 
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Section II.C.l provides the goal and framework for the New Service Plan:11 "to improve 

access by the transit-dependent community to Los Angeles County-wide educational, 

employment, and health care centers, as well as enhancing personal mobility throughout the 

region." The Decree requires "additional bus service" to improve access and mobility (emphasis 

added). In developing the' plan, t)le MTA could: (I) add service to existing routes, or (2) develop 

new routes that meet the Consent Decree's focus. !d. Moreover, the addition of service was to 

take into account both passenger demand and the efficient use of the MTA's resources. Section 

II.C.l states "[t]he parties understand that the addition of these routes must be responsive to 

sufficient rider demand and economically feasible and that such new routes will be closely 

monitored and terminated ifthere is not sufficient customer demand." 

Next, the Section II.C.2 establishes a procedure to evaluate new service. It mandates a 

50-bus pilot project which was to be structured to provide essential information on what types of 

services would meet the requirements of Section Il.C.I as well as the criteria of sufficient rider 

demand and economic feasibility. Second, the JWG was given two tasks: (I) consulting with the 

MTA in the design of the Pilot Project, and (2) evaluating the results of the Pilot Project and 

"develop[ing] a plan for additional bus and other transit services over the following five 

years .... " (emphasis added). Indeed, the JWG was required to project the number of buses and 

other vehicles needed to provide the additional service. The JWG was unable to agree on a plan, 

11 Relevant excerpts of the Consent Decree concerning the New Service Plan are attached at Appendix I. 
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and thus the issue is now before the Special Master. 

B. Responsibility for Developing New Service Plan 

As an initial matter, it should be noted that there is a subtle distinction in the role of the 

parties in developing the New Service Plan. 12 To clarifY the roles of the parties, the Consent 

Decree charges the MT A with the responsibility for developing and implementing the pilot 

project (after consultation with the JWG). In the first instance, the JWG is responsible for 

12 This may have been the source of some of the disagreement between the parties. For example, § II.C.I 
of the Consent Decree suggests that MTA bears responsibility for both developing and implementing the New 
Service Plan, with the benefit of consultation from the JWG, 

MTA shall work with the JWG to develop and implement a plan to provide additional bus 
service that is designed to improve access by the tr.msit·dependent community to Los Angeles 
County-wide educational, emp1o)1Jlent, and heath care centers, as wel1 as enhancing persona] 
mobility throughout the region. 

Consent Decree at 6 (emphasis added.) 

Section JJ.C.2 places the responsibility for the Pilot Project on the MTA, after consultation with the JWG, 

Afler consullation with the JWG, MTA will initiate as exoedit!ously as possible a pilot 
project to provide a minimum of fifty additional buses (i.e. buses in addition to those buses 
already planned for replacement purposes) during the next two years to demonstrate how this 
program can meet the needs of the transit-dependeD! areas for access to jobs, education and health 
services. 

Jd. at 7 (emphasis added.) 

However, Section JJ.C.2 also elaborates and provides a more specific procedure for the actual development 
of the New Service Plan; it charges the JWG with evaluating the pilot project, developing the Plan, and referring any 
JWG disagreement to the Special Master, 

The JWG will evaluate the pilot protect and develop a plan for additional bus service and other 
transit services over the following five years, which shall include a projection of the number of 
buses and other vehicles needed to provide such services. If the JWG cannot agree on a five· 
vear plan by December 31, 1998, the issue may be referred to the Special Master. 

Jd.(emphasis added.) 

Reading the three provisions together, the Consent Decree envisions a cooperative working relationship in 
the JWG in developing a New Service Plan based on analysis of the Pilot Projects initiated by MTA {after 
consultation with the' JWG). Then, MTA is responsible for implementing the JWG-deve!oped New Service Plan. 
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evaluating the information from the Pilot Projects and then developing the New Service Plan. 

The MTA, however, bears the sole responsibility for implementing the New Service Plan. 

Although the MT A maintains that it has been implementing the plan suggested in the 

Special Master's Preliminary Views, it is unclear what role the JWG has had in evaluating and 

designing the details of the plan. The Preliminary Views were intended to guide the JWG and 

not substitute the Special Master's views for the JWG's initial responsibility. See Preliminary 

Views at 2 ("It is my hope that these preliminary views will provide a catalyst for further 

discussion and agreement" on these important issues.") For this reason, the MTA did not have 

unilateral authority to develop a New Service Plan, and I will consider its "Update" to the New 

Service Plan as a proposal along with the proposal of the BRU. 

While the Consent Decree provides a mechanism for referral to the Special Master, it is 

self-evident, I hope, that the Special Master is not in a position to develop a detailed New 

Service Plan and certainly not to implement such a plan. Similarly, the BRU cannot implement 

the plan. Only the MTA can implement the New Service Plan. The failure of the JWG to reach 

agreement on a New Service Plan is very disappointing. Under these circumstances, it is 

incumbent on the Special Master to determine, with little specific guidance from the Consent 

Decree, 13 what criteria the MTA should follow in implementing a New Service Plan. In this 

Order, I will set forth the parameters of a New Service Plan as guided by the Consent Decree and 

the precedents interpreting the Decree over the past eight years. These parameters essentially 

consist of criteria that the MT A must meet in filling out the details and establishing a timeline for 

"Attachment A of the Consent Decree provides little additional guidance about the New Service Plan. It does slate 
in relevant part, "MTA shall consider the feasibility of(l) adding buses for lines 120-121, I 17, and 2.64 to bring 
more reliable service to the Los Amigos Medical Center, and (2) adding buses on line 205 and extending a branch of 
line 204 to the Harbor/UCLA Hospital." 
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the implementation of the New Service Plan after consultation with the JWG (the ''New Service 

· Plan Criteria"). These parameters leave the MTA with substantial discretion to make decisions 

and adjustments that are consistent with the overarching purpose of the plan- to enhance 

county-wide mobility for the transit-dependent and facilitate access to educational, employment 

and health care centers - and that meet the criteria of responsiveness to rider demand and 

economic feasibility. While the MTA is directed to consult with the JWG, the responsibility to 

fill in the details and execute the New Service Plan Criteria falls squarely on the MT A. 

C. New Service Plan Criteria 

In the Preliminary Views, I set forth what, in my best judgment, the Consent Decree 

requires with respect to a New Service Plan. Although neither party has presented a plan that is 

fully consistent with these guidelines, my views as to what the Consent Decree requires have not 

changed. Since the JWG has failed to develop a New Service Plan, I will refashion these 

guidelines as updated and specific New Service Plan Criteria that the MTA will be directed to 

apply in implementing a New Service Plan. These criteria are designed to maximize the MTA's 

flexibility in scheduling to changing patterns of customer demand and allocating resources 

efficiently. The MT A is directed to consult with the JWG and then prepare a detailed plan fur 

implementing the following New Service Plan Criteria (the "Implementation Plan.") The MTA 

shall submit the Implementation Plan to the Special Master for approval on or before Julv 31. 

~-

The New Service Plan Criteria that follow represent the minimum requirements for 

compliance with Section II.C.2 of the Consent Decree. Recognizing that the MTA faces fiscal 

constraints and ultimately must be responsible for providing consumer responsive and 
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economically feasible bus service, the criteria address the two components of the MTA's 

proposed New Service Plan- the Metro Rapid network and extension of the Pilot Projects. 

However, the criteria are intended to ensure that these programs are implemented in a way that 

provides additional bus service - not alternative bus service - that will improve access and 

enhance county-wide mobility for the transit dependent. Moreover, these criteria are intended to 

ensure that the MTA procures the additional buses or other vehicles to implement fully the 

promise of these programs, that funds are reprogrammed from other sources of bus-eligible 

funding to provide these additional services, and that the resources to implement these programs 

do not come from bus service cuts that adversely affect the transit dependent. 

The MTA has chosen the Metro Rapid network and the continuation of the II pilot 

projects as the means by which the New Service PJan·goals of mobility and access will be 

achieved. The JWG has supported these programs so long as sufficient resources are committed 

to them. Indeed, the MT A has expanded the Metro Rapid network from the 16 lines envisioned 

in the Preliminary Views guidelines to the current proposal of281ines. This is a substantial 

commitment to the goal of county-wide mobility and access. Moreover, despite its concerns 

about performance on some routes, the MT A has agreed to continue the 11 pilot project lines 

developed by the JWG to meet the specific needs of the transit-dependent. 

In my judgment, implementing these programs in accordance with the following criteria 

will establish the common ground that the Consent Decree sought to achieve through the JWG. 

• There are other components to the BRU's thoughtful and comprehensive New Service Plan 

proposal -e.g., the Freeway Bus network, canyon shuttles, and bus stop improvements. The 

MTA is encouraged to consider these programs as well and to incorporate elements of them in its 

Implementation Plan where feasible. 
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The Implementation Plan submitted to the Special Master shall be accompanied by a 

certification by a senior executive of the MT A attesting that the Implementation Plan meets the 

New Service Plan Criteria, that the MTA Board has reviewed and approved the plan, and that 

sources of funding, as discussed below, have been identified to implement the plan. 

The Implementation Plan shall include a specific and detailed schedule, establishing dates 

by which additional services will be initiated and buses or other vehicles obtained. The MT A 

shall proceed immediately to implement the plan as expeditiously as possible, as many 

components of such plan are already in place, and shall not await final approval of the plan. 

Despite the inability of the JWG to reach :fmal resolution, substantial progress has been made in 

developing the Metro Rapid network and implementing some of the pilot projects. Nothing in 

this Memorandum and Order should be interpreted to delay the expeditious implementation of 

plans already underway that are consistent with the Consent Decree and these criteria. 

The MTA is encouraged to consult with the JWG on every aspect of the Implementation 

Plan and to explore other components not required by this Order. However, JWG consent is 

required only for any component of the Implementation Plan that does not conform to the New 

Service Plan Criteria outlined below. Comments on the New Service Plan will be due August 

31, 2005. Comments that address issues beyond the scope of the New Service Plan Criteria will 

not be considered at this time. After reviewing any comments, the Special Master will, if 

necessary, set an expedited hearing on the Implementation Plan, approve the Implementation 

Plan, or modifY the Implementation Plan. 

As more fully detailed in the New Service Plan Criteria below, the MTA is directed to 

prepare an Implementation Plan effectuating the two components of the New Service Plan: 
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(1) the 28-Iine Metro Rapid network, and (2) continued and enhanced operation ofthe 11 Pilot 

Project lines. In the Implementation Plan, the MT A will set forth a schedule for the expansion of 

the Metro Rapid program that will enable all 28 Metro Rapid lines to be in operation by 

December 31, 2008. 

The Implementation Plan should incorporate the following New Service Plan Criteria: 

Metro Rapid Network 

CRITERION #1: The MTA Board must allocate sufficient capital 
and operational funding to implement the Metro Rapid network in a 
way that achieves the original requirement of the Consent Decree to 
provide additional bus service that will enhance personal mobility 
throughout the region and improve the access of the transit dependent 
to Los Angeles county-wide educational, employment, and health 
centers. 

Despite the substantial promise of the Metro Rapid program, many of the benefits of the 

program have not been fully realized due to the lack of sufficient funding allocated to the. 

program. The Long Range Transportation Plan describes the MTA's funding limitations: 

... Since no additional operating funds are anticipated to become available until after 
2015, service modifications are based on the ability to improve efficiencies in the existing 
system. For example, new Metro Rapid lines can be recrafted from existing local service 
resources, but there is a limit to what these resources can accommodate with R:spect to 
incR:aSed ridership demands. 

MTA Draft 2001 Long Range Transportation Plan for Los Angeles County at 2-2. 

The MTA's Metro Rapid Five Year Implementation Plan describes the MTA's '\:ost-

neutral" approach to the implementation of the Metro Rapid program: 

Previous board action provided funds for capital improvements, but did not 
include additional operating funds. Consequently, the Metro Rapid 
Implementation Plan assumes a deployment of Phase II corridors that is funded 
with available operating revenues. Jn order to meet this financial requirement, 
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and taking into account the efficiency improvements resulting from faster 
operating speeds and restructured operator schedules, the following modifications 
in Metro Rapid attributes were made. 

141023/024 

Metro Rapid Five Year Implementation Plan dated August 2002 at 6, attached to the Orosz Decl. 

at Ex. 6 ("Metro Rapid Five Year Implementation Plan''). 

The Metro Rapid Five Year Implementation Plan goes on to describe three basic 

components of the Metro Rapid system that have been adjusted to accommodate the lack of 

additional operating funds allocated to the then 24-corridor network14 and concludes that 

"[i]mplementation of Metro Rapid service attributes as originally adopted in the Long Range 

Transportation Plan will require additional resources." /d. at 7. 

Seven Day Service 

As originally proposed, Metro Rapid was to offer service on all seven days of the week. 

/d. The MTA reported, however, that only six of the 24 expansion corridors were to operate on 

all seven days, five were to operate on weekdays and Saturdays, six were to operate only on 

weekdays all day, and seven were to operate only during weekday peak periods. !d. at 6. The 

MT A explained that "[i]n some cases, operation of six or seven day schedules is appropriate 

regardless of operating cost constraints; in other cases, expansion to a seven day service is sound 

only if funds become available." /d. The BRU points out that only three of the II currently-

operating Metro Rapid lines offer service after 9 p.m., and only one during late evening hours 

{Line 720 operates until I :30 a.m.). BRU Plan at 28. Of the currently operating lines, five lines 

have limited or no weekend service, and, under current plans, 12 of the future Metro Rapid lines 

"The Metro Rapid Five Year Implementation Plan, formulated in August2002, originally envisioned 24 Metro 
Rapid corridors. After funher evaluation, the MTA decided to expand the network to 28 Metro Rapid Jines, which 
is reflected in the current MTA Plan. 
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will not offer weekend service, or that service will be limited to Saturday-only. !d. at 29. 

Minimum Service Frequencies 

As originally conceptualized, the Metro Rapid program required frequent service as "one 

of the basic attributes," with 10-minute peak and 12-minute off-peak servire. Metro Rapid Five 

Year Implementation Plan at 6. However, the Metro Rapid Five Year Implementation Plan 

recognized that 19 of the 24 corridors would not meet this "minimum standard" which would 

"result in less ridership growth" due to the lack of operating funds. !d. See also BRU Plan at 28. 

Service Capacity 

The MT A explained: 

Expansion of Metro Rapid service within available operating revenue requires 
that each line be scheduled as close to existing hours as possible while allowing 
the miles to increase due to increasing operating speeds and schedule 
restructuring. It is anticipated that additional operating resources may be needed 
to meet ridership demand. 

Metro Rapid Five Year Implementation Plan at 7. 

If the Metro Rapid network is to serve as the backbone of the New Service Plan (as 

envisioned by the MTA, the BRU, and the Preliminary Views), it must offer a significant 

enhancement of service quality (not simply the substitution of one service for another). This 

means that a "cost-neutral" policy or a policy that artificially limits total capacity on a line 

because of operational funding or scheduling caps is not satisfactory and fails to meet the 

requirements of Section Jl.C.l which requires new service, additional service -not alternative or 

substitute service- to enhance county-wide mobility. 

In its Implementation Plan, the MTA must set forth in detail the .enhanced service 
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operation of the Metro Rapid program as originally envisioned in the Long Range Transportation 

Plan (including the attributes of service frequency, off-peak, evening and weekend service where 

there is sufficient passenger demand and service capacity measurements). The following 

specific information should he provided in the Implementation Plan to establish the optimal 

operation of the Metro Ra~id network. 

• The MTA should analY2e and detail which current and future Metro Rapid lines 

would support Metro Rapid service all day on all seven days, and which would 

support only some fonn of limited service (i.e., no weekend service) without 

regard to "cost-neutral" policies or other artificial constraints that would preclude 

the realization of the additional service benefits underlying the original Metro 

Rapid proposal and mandated by the Consent Decree. 

• Considering the seven-day service analysis above, the MT A should establish the 

optimal service frequency during each applicable period (weekday peak, weekday 

off-peak, evening, weekend, etc.) for each currently operating Metro Rapid line 

and each future line. 

• The MT A should analyze the extent oflocal or limited service to be provided on 

lines served by Metro Rapid to minimize waiting, walking and transicr times for 

persons dependent upon local service. 

• The MTA should evaluate the optimal amount of service capacity, including 

Metro Rapid, limited and local service, for each current and future line on which 

Metro Rapid service is, or will be, provided. 

The MTA is then directed to re-evaluate the sources of bus-eligible limding {including 

those currently in use for rail proJects) and. unless economically infeasible. allocate additional 
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capital and operating funds to the expansion and operation of the Metro Rapid Program as 

needed to meet the criteria and operate the Metro Rapid program as close to the optimum level as 

possible. The Implement~ttion Plan should contain a detailed discussion of this funding analysis 

and evaluation. Then, the MT A shall include in the Implementation Plan an explanation of the 

expanded auributes it intends to apply to the Metro Rapid program line by line to operate the 

network as close to the originally adopted purpose as possible. If additional capital and 

operating funds are still needed, the MTA is directed to set forth a specific schedule of funding 

sources. Consistent with the overall purpose of Metro Rapid as the backbone of the Consent 

Decree's New Service Plan, it is recognized that the MTA will make schedule adjustments and 

modifications as they are needed to respond to changes in customer demand and that funding 

sources are subject to intervening events beyond its control, e.g., sales tax revenues, 

governmental appropriations, etc. Updates on the Metro Rapid enhancement and funding should 

be included in each quarterly report. 

CRITERION #2. Only 33% of the service provided by the Metro 
Rapid network may be diverted or converted from el<isting local or 
limited service in Metro Rapid corridors or other service system wide. 

The Metro Rapid program has been the focus of several studies, analyses, and 

proceedings. Early proposals of the Metro Rapid network considered the increased efficiency 

offered by Metro Rapid's higher speeds and other attributes, but still recognized the need for the 

addition of bus service above and beyond that which operated previously in Metro Rapid 

corridors. Given this history and the continuing load factor exceedences in the Metro Rapid 

corridors, on average for the whole Metro Rapid network, no more than 33% of total Metro 

Rapid service may be comprised of local and other service divened from within the Metro Rapid 

corridor or elsewhere in the bus system. If more than 33% of existing Metro Rapid servi'ce has 
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come from service diverted from local service in the corridors or elsewhere in the system, the 

MT A should include in the Implementation Plan a schedule to reinvest such service/capacity in 

non-Metro Rapid service. The remaining 67% of Metro Rapid service must be expansion 

service_ 

In November 1988, the RTAA presented by Booz-Allen & Han1ilton Inc. proposed that 

200 new buses of300 buses for a !6-corridor Metro Rapid network be added as service 

expansion: 

Approximately 300 buses could be used as part of the ultimate regional pro grant. 
This includes a service expansion of approximately 200 buses with the remainder 
of the service coming from the conversion oflocal service along these corridors to 
Rapid Bus. 

RT AA at 24. Therefore, the RTAA proposed that approximately one-third of Metro 

Rapid service could be converted from local or other service. 

Similarly, in the Preliminary Views decision, I analyzed the various New Service Plan 

proposals and suggested that expansion of the Metro Rapid network to 16 lines would require 

203 buses (over the 97 for the Phase J Demonstration). PreHminary Views at Appendix A. Of 

these 203 buses, 140 were to be new expansion, while 63 could be diverted from existing bus 

service, or about 31%. Jd. 

The MTA's Metro Rapid Five Year Implementation Plan projected that a 24-corridor 

Metro Rapid progrant would add 641 bus trips (a I 0.3% increase) with the addition of only one 

bus during peak hours. Metro Rapid Five Year Implementation Plan at Table 4. The MTA 

continues to assert that the greater efficiencies provided by the attributes of Metro Rapid 

preclude the need for expansion of scrvjce_ Goldman Dec!. at 4_ 
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However, the need for service expansion, as opposed to service diversion, is evident from 

the continually high number load factor exceedences prevalent in Metro Rapid conidors. For 

example, !rom my review of recent load factor mapping, the Southbound 754 and Southbound 

204 (the Vcnnont Avenue corridor) exhibited 58 and 221oad factor exceedences respectively 

during the p.m. peak hours at the Vermont and Wilshire checkpoint from July- December 2004. 

Similarly, the Wilshire/Whittier conidor continues to show high levels of exceedences, with 64 

cxceedences on the Eastbound lines during the pa.<;t six months at the Wilshire and La Brea 

checkpoint during p.m. peak hours (there were 60 exceedences on the Eastbound 720 and 4 

exceedences on the Eastbound 20). Other lines show varying levels of overcrowding, but all 

conidors have exhibited recent exceedences. Although the attributes of the Metro Rapid 

network allow it to offer improved service with fewer vehicles, the continuing evidence of 

overcrowding in Metro Rapid corridors counsels for continued service expansion. 

The use of a 33% cap on service diversion to the Metro Rapid network will allow the 

MTA the flexibility to make adjustments among the Metro Rapid corridors so long as on average 

no more than a third of the network comes from service cuts elsewhere. The two thirds 

expansion in the Metro Rapid network w:ill come from the addition of new expansion buses to 

the routes as well as additional seat capacity created through increased scheduling efficiency, 

higher speeds and shorter turnaround times. I note, however, that although 33% of Metro Rapid 

service, on average, may be comprised of converted existing service, the MT A must comply with 

New Service Plan Criterion #4 (described below) which prohibits service cuts in other parts of 

the bus system simply to gamer resources for Metro Rapid. 
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CRITERION #3. At least134 new buses must be added to the Metro 
Rapid system. 

At a minimum, the MTA must add 134 new buses to add to the Metro Rapid system. 15 

This probably will not be a sufficient number of buses to meet the criteria set forth in this 

section; however, it is a mandatory minimum requirement. Although I recognize thatl34 new 

buses will not be sufficient to serve adequately 28 Metro Rapid lines in accordance with the 

criteria set forth in this Order, I have set this minimum for the following reasons. 

ln the Preliminary Views guidelines, I proposed 1h~t 203 buses be added to a 13-linc 

expansion of the Metro Rapid program. Of those, J found that 140 (or 31 %) must be new service 

expansion buses. Under Criterion #2 as explained above, I imposed a 33% cap on diversion 

from existing service. Applying the 33% cap to the 203 buses, I now set 134 buses as the 

minimum required number of new buses to be added to Metro Rapid. Of course, the Preliminary 

Views envisioned only a 13-line expansion (for a total of 16 Metro Rapid lines.) The New 

Service Plan now involves 28 Metro Rapid lines, and only 33% of Metro Rapid service, on 

average, may come from existing service (per Criterion #2). Moreover, the Metro Rapid 

program must be operated as close to its original purpose in the Long Range Plan as possible 

(per Criterion # 1 ). The MT A therefore I ikely will need to allocate more new buses than the 134-

bus minimum to expand the Metro Rapid program. However, I have incorporated a mandatory 

minimum of 134 new buses in the c1iteria because Section Il.C of the Consent Decree requires 

"additional bus service'' and directs the JWG to project "the number of buses and other vehicles 

needed to provide such services." Thus, the MTA has received ample notice that at least a 

15 Given that rnosl, if not all, of the buses currently operating on the Metro Rapid network have been divened from 
existing service, the 134 new buses are in addition to the net increase of77 a.m. peak buses and 114 p.m. peak buses 
that the MTA ha.; already allocated to Metro Rapid Network. See Exh. 1, Orosz Dec]. 
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minimal amount of additional buses would be required to implement the New Service Plan. 

Moreover, in the Preliminary Views, the MTA received specific notice of the minimal number of 

new buses that would be needed. For this reason, the MTA has had many years to include in its 

plans and budget decisions the need for additional buses to implement the New Service Plan. 

While, as noted abo~e. l doubt that 134 new buses will be sufficient, I have set the 

minimum low because the MT A should have the flexibility to expand service and seating 

capacity on the Metro Rapid network through other means such a~ etlicient scheduling, higher 

travel speeds, shorter twnaround time, short headways, low floor buses, sophisticated 

technologies, and improved bus stops. Thus, the MTA can take these improvements into account 

in determining how many expansion buses to add to the network to satisfy this criterion once the 

134-bus minimum is met. 

After taking service efficiencies and all of the New Service Plan Criteria into account, the 

MTA will need to establish the total number of buses needed to operate the Metro Rapid 

network. In the Implementation Plan, the MTA should detail the number of buses being diverted 

from C>iisting service, the increased capacity resulting from scheduling etlicicncies, and the 

number of new buses to be procured fbruse on the Metro Rapid network, specifying any new 

buses that are procured for other purposes (per Criterion #6 below). The Implementation Plan 

will show for each of the new bus procurements: (1) the Doard approval of the procurement, (2) 

the anticipated dates of arrival and placement into service, (3) to the extent feasible, the Metro 

Rapid line to which the bus is planned to be assigned, and (4) the sources of funding to be IL~ed 

· for purchase and operation. 
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CRITERION #4. Service may not be cut in other parts of the bus 
system for the sole purpose of garnering resources for the Metro 
Rapid network or other New Service Plan services. 
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An important issue throughout this litigation has been the extent to which the MTA may 

milize service reductions in other parts of the bus system to secure additional resources for 

Consent Decree-mandated remedies. Plaintiffs have repeatedly contended, both in the New 

Service Plan proceedings and other contemporaneous proceedings such as the pending service 

cut analysis, that the MTA cuts service, in violation of the mandates and spirit of the Consent 

Decree, in order to reallocate resources to comply with its obligations under the Consent Decree. 

See, e.g., BRU Phm at II (describing the MTA's Transit Service Policy) and 27-30 (describing 

service cuts allegedly related to the operation of Metro Rapid service). 

While the MTA does not, and cannot, argue that it has not reduced service to secure 

resources to operate the Metro Rapid network,16 the MTA contends that (I) Metro Rapid's 

higher speeds allow buses in the network to increase the number of bus trips and seating capacity 

with fewer buses, and (2) service (including the split with local service, and service during off-

peak and weekend periods) in the Metro Rapid corridors are scheduled based on passenger 

demand in order to prevent a waste of resources. Goldman Decl. at 4. Indeed, there has been a 

net increase on all currently-operating Metro Rapid corridors of77 buses in a.m. peak periods, 

and 114 buses in p.m. peak periods. Chart entitled "Metro Rapid Before and After Comparison" 

auached as Ex. I to the Orosz Decl. However, the MTA offers no evidence to rebut Plaintiffs' 

contention that service cuts in other parts of the bus system (i.e. non-Metro Rapid corridors) have 

supplied resources for the Metro Rapid network. 

u. See discussion regarding [he MTA 1S .. cost·ncutral" 'implementation of Metro Rapid above_ See also Draft 
Plannillg and Prut,"""mming Comminee Memorandum dated September 18, 2002 at3 (anached as Ex_ 6 tu Orosz 
DecL) (discussing the allocation of resources 10 Metro Rapid by finding "'service structuring efficiencies>7 in the 
current system through the help of the Service Scctoro and Area Teams.) 
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As will be explained in more detail in my forthcoming order analyzing the MTA Transit 

Service Policy and specific past service cuts, the MT A may only reduce service in the bus 

sy~tem in a manner consistent with the conditions articulated in the 1.25/1.20 Remedial Plan 

Memorandum. To do this, two conditions must be met: (I) the service reduction5 must be 

independently justii1ed on the basis of objective ciTiciency and resource allocation criteria and 

(2) the transit-dependent must not be adversely impacted. See I .25/1.20 Remedial Plan 

Memorandum at 17. Specifically, to he "independemly justified," service cannot be reduced in 

one part of the bus system simply to provide resources for the Metro Rapid network, or other 

New Service Plan programs. While under Criterion #2 up to 33% of Metro Rapid service may 

come from existing service in the corridor or elsewhere, the reduction in existing service must be 

independently justified. Presumably most of this 33% will come from the elimination of 

redundant or overlapping schedules within the corridor. Such reductions cannot be made, 

however, simply to reallocate resources to Metro Rapid service. Thus, taken together with other 

New Service Plan Criteria, the MT A may need to procure additional buses beyond its current 

procurement commitments to supply adequate resources for New Service Plan services. 

Although this criterion addresses future service cuts, J realize that there may have been 

reductions in service in the past. I will not now address whether the MT 1\ should restore past 

service cuts because: (I) Criterion #2 requires a reinvestment of any service diverted to Metro 

Rapid over the 33% cap, and (2) my forthcoming order evaluating the parties' service cut 

analysis will consider the propriety of specific service reductions. 
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CRITERION #5. The Implementation Plan must consider the 
improvements to local and intersecting service. 

For the New Service Plan to work effectively, the transit-dependent must be able to 
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transfer from Metro Rapid to parallel and intersecting local service in an efficient manner. The 

e~tablishment of a premier Metro Rapid network, for example, will do little to improve county-

wide access for the transit dependent if bus service in other parts of the system suffer from 

degraded service. 

"The BRU aptly expresses this concem: 

For riders who previously relied on Limited service and whose stops are not 
covered by Rapid, the only alternatives are to walk further or add a transfer and a 
longer wait to get a Local bus to and from a Metro Rapid stop. For the thousands 
of passengers who make shorter local trips on Metro Rapid corridors and 
therefore do not benefit from the time savings of Metro Rapid, the reduction in 
Local service is a new burden that makes travel time longer. 

BRU Plan at 30. 

The implementation of Criteria 2 - 4 should enable the MT A to address some of BRU' s 

concerns about degraded service on local lines within Metro Rapid corridors and in connections 

to other parts of the bus system. Practically speaking, Criterion #2 will likely require the 

reinvestment of resources in non-Metro Rapid services. 

ln its Implementation Plan, the MT A should detail the amount of bus equivalent~ being 

reinvested into the bus system from the Metro R~pid program and how those buses will be used 

to improve non-Metro Rapid service. The MT A is encouraged to consult the JWG in preparing 

this ponion of the Implementation Plan. After such consultation, the MTA should dctcmtine 

whether any existing lines should be realigned to facilitate access to the Metro Rapid network by 

the transit dependent. 
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CRITER.JON #6. Buses procured for other Cooseot Decree purposes, 
su~h as load factor reduction ;md replacement of overage buses, may 
be utilized for the New Service Plan. 

Tn the 1.25/1.20 Remedial Plan Memorandum and Final Order, I directed the MT A to 

procure and place into service 145 40·seat buses (or the vehicular equivalent) to remedy 

continuing load factor violations and 381 40-seat buses (or the vehicular equivalent) to replace 

overage buses. 1.25/1.20 Remedial Plan Final Order at 3-6. This means the MT A is obligated to 

procure and place in service at least 526 buses before FY07. 

Plaintiffs have taken the position that the New Service Plan provisions of the Consent 

Decree require new bus procurements separate and apart from those procured during the load 

factor compliance proceedings. However, I have previously held that buses procured for load 

factor reduction may also be used in the New Service Plan. Preliminary Views at Appendix A 

(''Buses procured under paragraph 7 of the Load Factor Reduction Remedial Plan may be used 

for the Five Year Plan.") Although, in practical terms, implementation of the New Service 

Criteria likely will require new bus procurements, utilization of buses procured for load factor 

reduction and overage replacements for the New Service Plan is not necessarily inconsistent with 

the Consent Decree. lmponamly, however, the MTA must not sacritice its other obligations 

under Consent Decree (i.e. remedying overcrowding on non-Metro Rapid lines and replacing 

overage buses) by utilizing new bus procurements planned for those purposes for the New 

Service Plan. However, if new buses serve more than one purpose of the Consent Decree, i.e., 

enhance county-wide mobility and reduce overcrowding, that is all to the good. 
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CR1TERJON #7. Municipal Operators may opernte Metro Rapid 
services, e.g., on the Pko Boulevard, Lincoln Avenue, Sepulveda 
Boulevard, and Torrance-Long Beach lines, as long as servite to the 
transit-dependent is not degrlldcd, and MTA may contract out Metro 
Rapid services as long as the criteria are met. 

The MT A currently plans on utilizing municipal operators to operate four Metro Rapid 

Lines: Pico Boulevard and .Lincoln Avenue (by Santa Monica Municipal Bus Lines), Sepulveda 

Boulevard (by Culver City Municipal Bus Lines), and Torrance-Long Beach (by Torrance 

Transit.) Metro Rapid Five Year Implementation Plan at 6. The MTA has stated that operation 

by these municipal operators will provide "the same attributes, operating protocols, and branding 

to ensure a consistent 'product' for the customer regardless of operator." I d. 

Plaintiffs express concern that operation of these four lines by municipal operators will 

result in "increasingly balkanized service." BRU Plan at 34. Additionally, the BRU complains 

that transit-dependent riders traveling on these four Jines will likely have to pay increased fares, 

comprised of the MTA fare on MTA-operated lines combined with an additional municipal 

operator fare when transferring to or from one of these four lines. Jd. The MT A did not respond 

to these concerns in its response to the BRU Plan. 

A similar issue involving the use of municipal operators has come up before in this 

litigation. In his September 23, 1999 Memorandum Opinion and Order, U.S. District Judge 

Terry Hatter recommended that the Special Master consider whether coordination with 

municipal operators was appropriate in assisting the MTA with meeting the I .35 load factor 

target. U.S. District Court Memorandum and Order dated Sept. 23, 1999 at 5 (" ... the Special 

Master should consider ... thc possibility of reducing or eliminating MTA service to those 

municipalities served by the sixteen municipal bus lines that offer overlapping service to the 

service provided by the MT A.") Applying the rationale in Judge Haner'-s decision, I directed the 
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MT A to consider improved coordination with municipal opcratOIO in its remedial plan to meet 

the 1 .25 and 1.20 load factor targets, "so long as the quality of service to the transit-dependent is 

not diminished." Memorandum Decision and Order of Remedial Methodology; Meeting the 

I .25 and 1.20 Load Factor Targets dated December 9, 2002 at 53. Additionally, in the 

Preliminary Views guidelines, I recognized the propriety of allowing non-MT A operators to help 

effectuate the New Service Plan. Preliminary Views at Appendix A ("Some of the new service 

preswnably will be operated by contractors who will provide their own buses.") 

The same principle should be applied in analyzing whether municipal operators or 

contractors may operate Metro Rapid service, on the Pico, Lincoln, Sepulveda, the Torrance­

Long Beach or other lines. The MT A appropriately may consider opportunities to improve 

coordination with municipal operators in providing service to the transit dependent, as long as 

ThaT service is noT degraded by Thai coordinaTion. Subject to the considerations discussed below, 

this same principle may be applied to other opportunities for municipal operators or contractors 

to participate in the Metro Rapid network. 

The operation of the Metro Rapid network is distinct from other opportunities to 

coordinate the provision of bus service with the municipalities since the success of the network 

depends in part on the consistency and quality of the Metro Rapid brand. Therefore, the MTA 

will need to ensure that Metro Rapid lines operated by municipal operators or contractors 

provide a service consistent with MT A-operated Metro Rapid Jines. This includes, among other 

things, utilization of a consistent fare structme. If municipal operatoiO arc to operate Metro 

Rapid service on Pi co, Lincoln, Sepulveda, and the Torrance-Long Beach line~, the total charged 

to riders should not be greater than on an MTA-operated route, and, both the MTA and the 

municipal operators should comply with applicable New Service Plan Criteria outlined herein 
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regarding the operation of the Metro Rapid network. 

Enhancement and E::orpansion of the Pilot Project 

There are currently II routes operating under the Consent Decree Pilot Program. These 

routes provide local, expre~~ and community circulator service throughout the region, working in 

conjunction with the existing regional bus and rail service network. The Pilot Program routes 

include the following: 

Line 58 
Line 167 
Line 214 
Line 218 
Line 305 
Line 422 

Line 550 
Line 601 
Line 602 
Line 603 
Line 605 

Union Station-Alameda Street-Washington Blue Line Station 
Plummer Street-Coldwater Canyon Avenue 
Broadway/Main Street Loop 
West Hollywood-Studio City via Laurel Canyon Boulevard 
City Connector Limited 
Newbury Park-Thousand Oaks-Calabasas-Encino Park-Ride 
Express (L.A. DOT) 
West Hollywood-San Pedro Express 
Union-Echo Park Shuttle (L.A. DOT) 
EJ Sereno-City Terrace Shuttle (L.A. DOT) 
:Rampart-Hoover-Colorado Boulevard Shuttle 
Grande Vista-USC Hospital Shuttle 

Continuation of the Pilot Project as part of the New Service Plan will provide, according 

to the MT A, "a service network with the following diverse categories of services": 

Local Routes- These routes link transit centers and employment areas with 
frequent stops. Included in this category arc Lines 58 and J 67. 

Limited-Stop Routes- Line 305 provides expedited travel between South Los 
Angeles and the UCLA campus in Westwood. Stops are provided at major 
intersections to connect with major bus routes. The diagonal routing minimizes 
the need to transfer. 

Community Circulator Routes- These routes connect residential areas with 
activity centers and other regional transit services. To penetrate residential 
neighborhoods, smaller vehicles are often used. Services in this category include 
Lines 214,218, 601,602, 603 and 605. 
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Express Routes- These routes provide passengers with high-speed travel over 
long distances using freeways and High Occupancy Vehicle (HOV) lanes, where 
available. Express routes include Lines 422 and 550. 

MTA Plan at 5-6. 

Together with Metro Rapid, the New Service Plan network, according to the MTA, 

"works tOgether to meet the original goals of improving service for the transit-dependent to 

employment areas, medical and educational facilities; addresses unmet tr11vel needs; and 

improves service quality by providing services that meet the stated needs of the community." /d. 

at 6. 

The MTA contends that only four of the II Pilot Project lines are currently performing 

well. MT A Plan at 7-9. Nonetheless, the pilot projects were mandated by the Consent Decree, 

developed in conjunction with the JWG, approved by the MTA Board and acknowledged in the 

Preliminary Views as an appropriate part of a New Service Plan. Perhaps for these reasons, the 

MTA appears willing to continue to maintain the 11 ongoing pilot projects as part of the New 

Service Plan despite its ongoing concerns about their performance_ The BRU, on the other hand, 

co111ends that ridership could be increased if service on the Pilot Project lines were improved. 

The following criteria set forth the MTA 's obligations to continue and improve the 11 

Pilot Projects as part of the New Service Plan. 

CRJTERJON #8, The MTA shall continue to operate and improve 
the li Pilot Project lines as part of the 5-year New Service Plan, 
except that if the MT A determines, after consultation with the JWG, 
that the continued operntion of one or more of such lines is not 
economically feasible and not responsive to sufficient rider demand, it 
may substitute an alternative route that meets the criteria of Section 
Jl.C. of the Consent Decree provided that there is no diminution in 
resources- funding, vehicles and vehide seats- allocated to the Pilot 
Project com)JOnent of the New Service Plan. 

The MT A shall include in its Implementation Plan a description of the II Pilot Pr-oject 

lines that are part of the New Service Plan. The MT A shall also include the following: 
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• The funding and funding sources allocuted to the Pilot Project component 
of the New Service Plan (with appropriate and applicable conditions and 
caveats). 

• The total number of vehicles by vehicle type and seats allocated to the 
Pilot Project, including a schedule of additional vehicles and seats to be 
added during the five-year period. 

• A de.scription of the improvements that the MTA plans to make to existing 
pilot-project lines to attract additional ridership, including but not limited 
to advertising, marketing, and communicating more effectively 
information about the line, improvements in headways, schedule 
frequency and capacity to make the service more attractive, modifications 
to fare and transfer policies, reductions in waiting and transfer times, and 
improvements to bus stops. 

• A description of the criteria to be employed by the MT A to determine 
whether a pilot project line generates sufficient ridership and is 
economically feasible. 

If, after consulting the JWG, the MT A determines that an alternative pilot project route 

should be substituted for an existing route that, despite improvements, does not attract sufficient 

ridership and is not economically feasible, the MT A may substitute tbe new route and report this 

decision to the Special Master with a copy to the JWG and BRU. Such report shall state: 

• The reasons why the nonperforming route is being discontinued. 

• How the new route will meet the criteria set forth in Section II. C. ofthc 
Consent Decree, enhancing personal mobility and facilitating county-wide 
access by the transit-dependent to educational, health care and job centers. 

• How the MTA will maintain the total commitment of resources- fonds, 
vehicles and vehicle ~eats- to the Pilot Project component of the New 
Service Plan after the substitution of the new route. 

CRITERION #9. The MTA shall consult with the JWG and consider 
whether to adopt the BRU's proposals to improve service on the 
freeway lines. 

According to the MT A, freeway express service developed for the Pilot Project program 

"attracted a marginal amount of ridership." MTA Plan at 8. However, the BRU contends that 
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the MT A has not offered the kind of freeway service that would meet the need of the transit­

dependent for county-wide mobility. The DRU Plan offered five suggestions for improving 

service on the freeway lines (Lines 422 and 550): 

• short headways (5 minutes peak and 7.5 minutes off-peak); 

• operation of1he route exclusively on the freeway; 

• utilization of High-Occupancy Vehicle (HOY) and bu5-only lanes; 

• evening and weekend service; and 

• the elimination of higher freeway fares_ 

BRU Plan at 19-21. 

~017/027 

The MT A has suggested that in lieu of an expansion of freeway services suggested by the 

BRU, that the MTA utilize subscription services which "require that employers guarantee a 

certain an1ount of ridership and revenue in return for the establishment of bus service." Goldman 

Dec!. at 3. However, the MTA did not respond to the BRU's suggestions for the improvement of 

service on the current freeway lines. 

'!be MTA, after consultation with the JWG, sha!J include in the Implementation Plan an 

analysis of the BRU's five suggestions for improving freeway service. Of course, the MTA may 

consider additional ideas for improving freeway service_ If the MTA cam10t accept the BRU's 

suggestion5, it should set forth alternative ways of improving freeway service. After the JWG 

consultation, the Implementation Plan should contain a plan for improving services on Lines 422 

and 550. 1l1e MT A shall further consider whether additional freeway service is feasible as 

recommended hy the BRU. The MTA should include in each quarterly report an update on its 

plans for improving freeway service. 
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CRITERION #10. The MTA shall considel" the BRU's pl"oposq) fol" a 
SO-shuttle nctwol"k for servicing transit-dependent l"idei"S in five 
canyon neighborhoods as determined by the JWG. 

Line 218 tested shuttle service in the Hollywood Hills canyon corridors, connecting the 

San Fernando Valley to West Los Angeles via Laurel Canyon Boulevard. MTA Plan at 7. The 

MTA describes this Pilot Pr!ljcct line, however, as generating "little demand" and "carr[ying] the 

majority of its patronage in West Los Angeles." !d. The BRU, however, maintains that shuttle 

service is still needed, and suggests that the JWG evaluate the need for service in Topanga 

Canyon, Benedict Canyon, Mulholland Drive, Kanan Road, Malibu Canyon, and Agoura Hills. 

The MTA should consider whether any or all of these canyon routes should be added to the New 

Service Plan to till in a service gap for the transit-dependent. 

If the MT A determines that one or more of the II Pi! ot Project lines should be terminated 

for the reasons specified in Criterion #8, it shall consull with the JWG, and consider whether any 

offivc canyon neighborhoods suggested by the BRU should be considered as substitute romes. 17 

A report on the status and performance of the canyon shuttle services should be included in the 

quarterly reporting. 

\ 
Donald T. Bliss 

SPECIAL MASTER 

Dated: April 14, 2005 

17 AdditionaJ candidmes for substirutc or expansion pilot project routes include two of the three piJot project Hnes 
approved by the Board but never implemented: Lines 530 (increasing service between East Los Angeles College and 
Panorama City) and 577 (increasing service between Cerritos Town Center and El Monte). 
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UNITED STATES DISTRICT COURT 
CENTRAL DISTRICT OF CALIFORNIA 

PROCEEDING BEFORE SPECIAL MASTER DONALD T. BLISS 

LABOR/COMMUNITY STRATEGY 
CENTER, et a!., 

Plaintiffs, 

vs. 

Case No. CV 94-5936 TJH (MCx) 

~ 018/027 

LOS ANGELES COUNTY METROPOLITAN 
TRANSPORTATION AUTHORITY, eta!. 

) 
) 
) 
) 
) 
) 
) 
) 
) 
) 
) 

MEMORANDUM AND ORDER 
IN RE NEW SERVICE PLAN 

Defendants. ___________________________ ) 

ORDER 

I. Ailer consulting with the JWG, the MT A shall prepare an Implementation Plan 

contruning the information and prepared in accordance with the procedures set fonh in this 

Memorandum and Order,1 and which shall include: 

A. A description of the Metro Rapid Expansion Program that includes a phase-in 

schedule implementing all 28 lines in the Metro Rapid network by December 3 J, 2008. The 

description of the Metro Rapid Expansion Program shall include the following information: 

l. How each corridor will meet the express requirements of the Consent 
Decree to facilitate access by the transit dependent to jobs, educational facilities, and health care 
ccnters.1 

1 Much of the requested info1·mmlon h•s already been prepared by the MTA in the development of its New Service 
Plan propos•! and may be incorporated in lhc Implementation Plan. 

' Anachment A of the Consent Decree specifically requires lhc MTA to consider increased andfor extended service 
lo the Harbor/UCLA Hospital and the Los Amigos Medico) Center. Consent Decree ar A-2. Upon review of the 
MTA Proposal at Table A, the only Line which meets Ibis requirement is Metro Rapid line 709, to be complete in 
2008. As part of the implementation plan, MTA shall prepare an update on the evaluation of service and any curt·ent 
or planned provision of service to these two medical centers. 
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2. After consultation with the JWG, any proposed realignments to or 
rcconfiguration of the Metro Rapid corridors and COJmecting local routes to improve the access 
of the transit dependent to county-wide facilities, inter alia, by reducing waiting time, walking 
time to bus stops, and transfer time and costs. 

3. Information required by criteria 1-7 ofthis Memorandum and Order. 

B. A description of the 1 I pilot project components of the New Service Plan, 

including a list and maps of the 1 I routes and the following information: 

1. llow each route meets the express requirements of the Consent Decree. 

2. Whether each route responds to sufficient ridership demand and is 
economically feasible, and, if not, what steps the MTA plans to take to improve the quality of 
service on the route, and to attract additional ridership. 

3. To the extent not covered in 2 above, the improvements that the MTA 
plans to make to the 11 pilot project routes to improve the quality of service and to attract 
additional ridership and a schedule for implementing such improvements. 

4. Any substitute routes that the MT A is considering to replace an existing 
pilot project roUle, describing how the replacement route will meet the criteria of Section II. C. of 
the Consent Decree and how the MT A will maintain at least the same amount of committed 
resources- funds, vehicles, seats- to this component of the New Service Plan ifthe substitution 
is made. 

5. Information required by Criteria 8-10 in the Memorandum and Order. 

C. A budget approved by the MTA Roard that specifies the following: 

I. Capital funds required to implement the New Service Plan, including both 
the Metro Rapid and Pilot Project extension; 

2. Operating funds required to implement the New Service Plan; 

3. Sources of capital funds; 

4. Sources of operating funds; 

5. Funds to be reprogrammed irom other bus eligible funding sources to 
implement the New Service Plan; 

6. Conditions or qualifications on the approved budget. It is recogniz,ed that 
funding sources may be beyond the MTA's control, e.g., state and federal appropriations and 
sales tax revenues. Therefore, the bud get may be appropriately conditioned so long as the 
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funding assumptions are realistic and consistent with current planning and projections. 

D. The MTA shall include in the Implementation Plan the following information 

concerning the bus and other vehicles to be used in implementing the New Service Plan: 

I. The number of buses to be allocated to each Metro Rapid line and the total 
number of buses serving the corridor; local, limited and rapid. 

2. The number of additional buses to be allocated to each Metro Rapid line 
and the number of buses to be diverted from local or limited service on that line or from other 
service, showing how Criteria # 1-5 will be satisfied. 

3. The number of new buses that will be obtained through new bus 
procurements to implement the Metro Rapid program, specifying: 

a. Board approval for the procurement; 

b. description of relevant contracts; 

c. the projected date of delivery; 

d. the source of capital funding for the additional buses; 

e. the source of operations funding for the additional buses; 

f. showing specifically how the minimum bus procurement criteria 
(Criterion #3) will be satisfied; 

4. The number of bus and other vehicles and total number of seats that wiJI 
be allocated to the Pilot Project component of the New Service Plan as of July 31, 2005. 

5. Appropriate conditions and caveats. 

IL The Implementation Plan shall be: 

A. Approved by the MTA Board. 

B. Accompanied by a certification of an authorized MTA executive that the 

Implementation Plan complies with the New Service Plan Criteria and this Order. 

C. Submilled to the Special Master on or before July 31, 2005, with a copy 

served on counsel to the plaintiffs, the JWG and the BRU. 
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D. Effective on July 31,2005 (subject to final approval by the Special 

Master). 

lll. Additional Procedures. 

A. Any interested party may comment on the MTA's New Service Plan on or 

before August 31, 21105 and a copy of such comments shall be served on counsel to the MT A 

and the MTA representative on the JWG. 

B. The MTA shall have until September 20,2005 to reply to any comments 

submitted. 

C. If necessary, the Special Master will schedule an expedited hearing on the 

Implementation Plan. 

D. While the Implementation Plan will be subject to final approval by the 

Special Master after reviewing comments thereon, the MT A is directed to implement 

expeditiously those components of the New Service Plan that arc already in place and to adopt 

and apply the New Service Plan Criteria as expeditiously as possible. Implementation of 

appropriate and feasible elements of the plan during the June 2005 shakeout is greatly 

encouraged. Nothing in this Order shall be interpreted to require or excuse any delay in the 

implementation of the Metro Rapid program or the extension of the pilot projects. 

E. The MT A shall be responsible for complying with the consulting 

requirements, information requests and quarterly reporting requirements set forth in this 

Memorandum and Order as long as such requirements remain in effect for the duration of the 

Consent Decree. 
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F. Petitions for Reconsideration of this Memorandum and Order will not be 

considered at this time. Reasonable proposals for amendment or modification ofthis Order or 

the New Service Plan Criteria may be submitted on August31, 2005. 

IT IS SO ORDERED. 

Donald T. Bliss 

SPECIAL MASTER 

Dated: April 14, 2005 
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APPENDIX 1 

Section II. C. of the Consent Decree states: 

C. New Bu~· Service To FacilitaTe Acces~· To County-wide Job, Education and 

Health Centers 

1. MTA shall work with the JWG to develop and implement a plan to 

provide additional bus service that is designed to improve access by the transit­

dependent community to Los Angeles County-wide educational, employment, and 

health care centers, as well as ~:nhancing personal mobility throughout the 

region. See Attachment A. Section JV.A for examples ofspecific service 

improvements that could facilitate access to heath care centers. Routes to 

increase service to job and education centers or to add service to existing routes 

also shall be developed by MTA working with the JWG, as set out in Attachment 

A, Section IV. B. The parties understand that the addiTion of these routes must be 

responsive to sufficient rider demand and economically feasible and that such 

new routes will be closely monitored and terminated if there is not sufficient 

customer demand 

2. After consultation with the JWG, MTA will initiate as expeditiously 

as possible a pilot project to provide a minimum of fifty additional buses (i.e., 

buses in addition to those buses already planned for replac~:ment purpose,\) 

during the next rwo years to demonstrate how this program can meet the needs of 

transit-dependent areas for access to jobs, education and health services. The 
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JWG will avaluare the pilot project and develop a plan for additional bus and 

other transit sen•ices over the following jive years, which shall include a 

projection of the number of buses and other vehicles needed to provide such 

services. If the JWG c:annot agree on a jive-year plan by December 31, 1998, the 

issue may he referred to the Special Master. 

Consent Decree at 6-7. 

Sections IV .A and B of Attachment A provide: 

IV NEW BUS SERVICES 

A. Essential Non-Emergency Medical Transportation Needs. With 

the restructuring of the Counry Heallh Care system, patiems often have 10 travel 

long distances to clinics in other communities. It is essential that Transit­

dependent people be able ro get ro these clinics in a reasonable amount of time. 

In the design of the pilot project set forth in Sac:tion Il.C.2 of the Consent Decree, 

MTA shall consider the feasibility of(l) adding bu~-e~for lines 120-121, 117, and 

264 to bring more reliable service to the Los Amigos Medical Center, and (2) 

adding buses on line 205 and extending a branch of line 204 to the Harbor/UCLA 

Hospital. MTA shall underlake a more detailed analysis, along with the JWG, to 

assess rhe transit needs at other public hmpitals in connection with the five-year 

plan described in Section IJ. C.2. 

B. New Bus Service to Job and Education Cemers. In designing the 

pi/or project and developing lhefive-year plan in consultalion with the JWG, as 

setfonh in SecTion IJ.C.2 of the ConsenT Decree, MTA shall develop a plan to 

7 

~ 025/027 



04/1~/2005 16:47 FAX 202 383 5414 O'MELVENV & MVERS 

provide additional service, or to add service to existing routes, via bus and other 

vehicles to meet the needs of the transit-dependent attempting to travel to and 

from job and education centers. This plan shall enable transit-dependent riders 

10 move from their neighborhoods to areas of employment and health care. The 

plan shall expand bus and other vehicle .~ervice to service important centers 

outside downtown Los Angeles. lfthe JWG cannot agree on a five-year plan. the 

issue may be referred to lhe Special Master. 

Consent Decree, Attachment A at A-2. 
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